



Medicaid Management Information System Replacement (MMISR) Project

Address Standardization Release Baseline Plan

HSD Deliverable Owner: Wes Sanford

**System Integrator (SI) Deliverable Owner: Anjanette Keane-
Dawes**

Configuration Number v0.2

October 11, 2018

TurningPoint
TurningPoint Global Solutions
Software Services Company™



Table of Contents

1	Introduction	1
1.1	Purpose.....	1
1.2	Scope	1
2	Development Approach	1
3	Schedule.....	2
3.1	Address Standardization Schedule.....	2
4	Stakeholders.....	3
5	Assumptions/Constraints/Risks.....	4
5.1	Assumptions	4
5.2	Constraints	5
5.3	Risks.....	5
6	Appendices.....	6
6.1	Appendix A: List of Acronyms.....	6
6.2	Appendix A: Deliverable Record of Changes.....	7

List of Tables

Table 1: Address Standardization Schedule.....	3
Table 2: Key ESS-Address Standardization Stakeholders.....	4
Table 3: List of Acronyms	6
Table 4: Deliverable Record of Changes	7

1 Introduction

The Enterprise Shared Services (ESS) – Address Standardization (AS) Release Baseline Plan provides an overview of the development approach for the ESS-AS Workstream.

1.1 Purpose

The intended audience of the ESS-AS Release Baseline Plan is the New Mexico (NM) Human Services Division (HSD) ESS-AS Workstream stakeholders which include the NM HSD and TurningPoint (TP) System Integration (SI) teams.

This document provides an overview of the following items related to the development of the ESS-AS Workstream scheduled to be implemented in 2019:

- Issues
- Software Development Approach
- Scope
- Schedule
- Impacts
- Notifications
- Roles
- Assumptions, Constraints, Risks, and Issues

1.2 Scope

Address Standardization is a form of data cleansing and formatting an address to adhere to approved standards set by the United States Postal Service (USPS). Standardization is fixing spelling errors, correcting abbreviations, and fixing capitalization so the address matches the USPS-preferred format. Validation compares a given address against the USPS database and attempts to match the records between the two.

This functionality will be available as a shared service for any modules, contractors, and providers who will be participating in Health and Human Services (HHS) 2020 MMISR solution.

2 Development Approach

ESS-AS will be prepared using the development approach defined in the Development Plan (SIPLT2). This approach is made up of the following development phases, reviews, milestones, and deliverables:

- Development Phases
 - Planning
 - Requirements Analysis
 - Design

- Development
- Testing
- Implementation
- Development Reviews, Sessions, Milestones, and Deliverables
 - Release Baseline Review (RBR)
 - Joint Application Requirement (JAR) Sessions
 - Requirements Document Deliverable (SIPLT12)
 - Requirements Review (RR)
 - Joint Application Design (JAD) Sessions
 - Design Document Deliverable (SIPLT23)
 - Design Review (DR)
 - Application Development Verification (ADV) Deliverable (SIPLT35)
 - Code Complete (CC)
 - System Test Plan (STP) Deliverable (SIPLT45)
 - Agency Acceptance Testing Plan (AATP) Deliverable (SIPLT69)
 - Test Readiness Review (TRR)
 - System Test Report (STR) Deliverable (SIPLT57)
 - Agency Acceptance Test Report (AATR) Deliverable (SIPLT81)
 - Implementation Readiness Review (IRR)

3 Schedule

The key milestones/tasks for Address Standardization are detailed in the Integrated Master Schedule, including the schedule for deployment of the Address Standardization technical solution. The SI team coordinates the integration of project schedules from new module vendors and legacy systems into MMISR to ensure enterprise-level visibility across stakeholders and projects for the program.

Reference: Project Scheduling (PMO5)

3.1 Address Standardization Schedule

The following is an overview of the schedule.

Table 1: Address Standardization Schedule

Activity	Date
Release Baseline Review	7/25/2018
Joint Application Requirement	7/10/2018
Requirements Document (SIPLT12)	12/17/2018
Requirements Review	12/17/2018
Joint Application Design sessions	11/30/2018
Design Document (SIPLT23)	1/10/2019
Design Review	1/10/2019
Application Development (SIPLT35)	2/4/2019
Code Complete	4/8/2019
System Test Plan (SIPLT45)	2/18/2019
Agency Acceptance Testing Plan (SIPLT69)	3/19/2019
Test Readiness Review	4/29/2019

4 Stakeholders

The key ESS-AS Workstream stakeholders are listed in the following table.

Table 2: Key ESS-Address Standardization Stakeholders

Role	Individual	Contact Information
NM HSD Address Standardization Business Owner	Audrey Abeyta	Audrey.Abeyta@state.nm.us
NM HSD Address Standardization	Jackie Henley	Jaclyn.Henley@state.nm.us
Automated System Program and Eligibility Network (ASPEN)	Karmela Martinez	Karmela.Martinez@state.nm.us
Child Support Enforcement System (CSES)	Melinda Pineda	Melinda.Pineda@state.nm.us
TurningPoint Global Solution Inc. (TPGSI) Program Manager	Henry Huston	Henry.Huston@tpgsi.com
TPGSI Project Manager	Ramana Nar	Ramana.nar@tpgsi.com
TPGSI Address Standardization Implementation Manager	Anjanette Keane-Dawes	Anjanette.Keane-Dawes@tpgsi.com
TPGSI Address Standardization Requirements Lead	Mary Hendrix	mary.hendrix@tpgsi.com
TPGSI Address Standardization Technical Lead	Jagan Bavanam	Jagan.Bavanam@tpgsi.com
TPGSI Address Standardization Test Lead	TBD	TBD

5 Assumptions/Constraints/Risks

The following sections identify the assumptions, constraints, risks, and issues related to developing the ESS-AS Workstream.

5.1 Assumptions

The following assumptions pertain to Address Standardization:

1. All resources identified in the ESS-AS section of the NM SI Integrated Master Schedule (IMS) will be made available to support the ESS-AS Workstream as planned.
2. The ESS-AS Workstream design will require Architectural Review Board (ARB) participation.

5.2 Constraints

The following constraints pertain to the ESS-AS Workstream:

3. The ESS-AS Workstream stakeholders' ability to support the ESS-AS Workstream activities per the IMS
4. NM HSD's ability to participate in AAT

5.3 Risks

Please refer to the MMISR Project Risk Log located here for ESS-AS Workstream related risks:

<https://nmhsd.sharepoint.com/sites/H20/Lists/Risks/MMISR.aspx>

Please refer to the MMISR Project Issue Log located here for ESS-AS Workstream related issues:

<https://nmhsd.sharepoint.com/sites/H20/Lists/Issues/MMISR.aspx>

6 Appendices

6.1 Appendix A: List of Acronyms

The deliverable will include a List of Acronyms in the following form. For a comprehensive, project-wide list of acronyms, consult the Master Acronyms list on the SI Vendor team SharePoint site at [Shared Resources on SharePoint](#).

The following is a list of all acronyms used in this document.

Table 3: List of Acronyms

Acronym	Definition
AATP	Agency Acceptance Testing Plan
AD	Application Development
AS	Address Standardization
ASPEN	Automated System Program and Eligibility Network
ARB	Architectural Review Board
CC	Code Complete
CSES	Child Support Enforcement System
DR	Design Review
ESS	Enterprise Shared Services
HHS	Health and Human Services
HSD	Human Services Department
IRR	Implementation Readiness Review
JAD	Joint Application Design
JAR	Joint Application Requirements
MMISR	Medicaid Management Information System Replacement
NM	New Mexico
RBR	Release Baseline Review

Acronym	Definition
RR	Requirements Review
SI	System Integration/System Integrator
STP	System Test Plan
STR	System Test Report
TP	TurningPoint
TPGSI	TurningPoint Global Solutions Inc.
TRR	Test Readiness Review
USPS	United States Postal Service
WS	Workstream

6.2 Appendix A: Deliverable Record of Changes

The deliverable will include a record of changes in the following form:

Table 4: Deliverable Record of Changes

Version Number	Date	Author/Owner	Description of Change
V0.1	07/25/2018	Michael Buadoo	Initial Draft
V0.2	10/2/2018	Anjanette Keane-Dawes	Updated plan with new IMS dates and points of contact for this document