



Medicaid Management Information System Replacement (MMISR) Project

Draft Deliverable Expectation Document (DED)

MODINT1: Vendor Onboarding Plan

HSD Deliverable Owner: Eric Candelaria

System Integrator (SI) Deliverable Owner: Carla Monroe

Configuration Number v0.1

September 17, 2018



Table of Contents

1	Introduction	3
1.1	Overview.....	3
1.2	Purpose.....	3
2	Vendor Onboarding Plan Approach	3
3	Module Contractor Access.....	3
3.1	Building Access	3
3.2	Tools and Systems	4
4	Vendor Training and Reporting.....	4
4.1	Training.....	4
4.2	Reporting.....	4
5	SDLC and Integration.....	4
5.1	Requirements	4
5.2	Change Control.....	4
5.3	CMS Certification Approach	4
6	MITA Certification.....	5
7	Applicable Standards	5
8	Assumptions, Constraints, and Risks.....	5
8.1	Assumptions	5
8.2	Constraints	5
8.3	Risks.....	5
9	Requirements Traceability	6
10	Appendices.....	8
10.1	Appendix A: Deliverable Record of Changes	8
10.2	Appendix B: List of Acronyms.....	8
10.3	Appendix C: Glossary	9
	Deliverable Format	10

Deliverable Acceptance Criteria.....	10
Relationship to Other Deliverables	10
Deliverable Schedule.....	10

List of Figures

No table of figures entries found.

List of Tables

Table 1: Deliverable Record of Changes	8
Table 2: List of Acronyms	8
Table 3: Deliverable Acceptance Criteria	10
Table 4: Relationship to Other Deliverables	10
Table 5: Deliverable Schedule	11

1 Introduction

This document is the DED for the vendor onboarding deliverable for the MMISR System Integration (SI) project.

1.1 Overview

The New Mexico (NM) Human Services Department (HSD) has adopted the Health and Human Services (HHS) 2020 vision, a transformational, enterprise-wide approach to the health and human services business. HHS 2020 will move service delivery from a program-centric approach to a stakeholder-centric approach. HSD will migrate away from program and technology silos into an integrated, flexible framework that supports service delivery and stakeholder interaction across HHS programs and organizations. HHS 2020 is technology-enabled, but includes rethinking organizational design, redesigning and streamlining business processes and reducing barriers between organizations within the HHS enterprise.

Please see Section 1: Introduction in Project Management Plan (PMO1) for a detailed MMISR project overview.”

1.2 Purpose

The purpose of this document is to outline the process, procedures, and tools module contractors will need to know and access when onboarding to the HSD MMISR project. Additionally, this document identifies the responsibility of the State-led Project Management Office (PMO) during the initial contact period with the module contractors.

2 Vendor Onboarding Plan Approach

This section will provide a detailed description of the approach used to ensure modular contractors meet the onboarding requirements and the corresponding onboarding quality metrics, as appropriate. This section will document who will create the onboarding metrics (HSD or SI), how often the metrics will be reported, and the forum in which the metrics will be reported.

3 Module Contractor Access

This section will provide a detailed description of how module contractors will gain access to various physical locations, tools, and systems required to fulfill their contractual obligations successfully.

3.1 Building Access

This subsection will provide a detailed description about how module contractors gain access to HSD buildings, including, but not limited to the Security Access Request (SAR) process.

3.2 Tools and Systems

This subsection will identify and describe the tools and systems the module contractors will need access to, including email, SharePoint, Jama, Jira, Xray (a Jira testing tool), Xporter (a Jira data exporting tool), and others.

4 Vendor Training and Reporting

This section will detail the approach used to provide the required training to the module contractors. Additionally, all reporting requirements will be included in this section. The State-led PMO will coordinate the module-contractor training and reporting processes. The Responsible, Accountable, Consulted, and Informed (RACI) matrix will outline the specific organizations responsible for delivering and/or facilitating the required training.

4.1 Training

This subsection will provide a detailed description of the training required for all module contractors who are subject to this plan. The section will also include details related to the types of training, the training audience, deadlines to complete training, and how trainees will access the required training.

4.2 Reporting

This subsection will describe how the module contractors will submit reports, when they need to submit the reports, and where the required report templates are located.

5 SDLC and Integration

This section will provide a detailed description of what is expected of the module contractors in relation to the System Development Life Cycle (SDLC) for their individual modules.

5.1 Requirements

This subsection will provide a high-level description of the requirements process and elaborate on how the requirements management tools (for example, Requirements Traceability Matrix [RTM], Jira, Jama, X-ray, and Xporter) are interrelated.

5.2 Change Control

This subsection will provide a high-level description of the expectations about the change control process and a link to the associated documentation.

5.3 CMS Certification Approach

This subsection will describe, in detail, how the module contractors are to align their implementation approach to support Centers for Medicare and Medicaid Services (CMS) Certification requirements.

6 MITA Certification

This deliverable does not align to Medicaid Enterprise Certification Toolkit (MECT).

7 Applicable Standards

Project Management Body of Knowledge (PMBOK) – 6th Edition Stakeholder Management: Identify Stakeholders

PMBOK – 6th Edition Stakeholder Management: Plan Stakeholder Engagement

PMBOK – 6th Edition Stakeholder Management: Manage Stakeholder Engagement

PMBOK – 6th Edition Stakeholder Management: Monitor Stakeholder Engagement

8 Assumptions, Constraints, and Risks

This section documents the assumptions, constraints, and risks for the deliverable.

8.1 Assumptions

This subsection documents an initial set of assumptions, specific to the deliverable, that the SI Contractor will update over time.

8.2 Constraints

This subsection describes an initial set of constraints, specific to the deliverable, that the SI Contractor will update over time.

8.3 Risks

This subsection describes an initial set of risks specific to the deliverable. It is not a restatement or selection of project risks. The SI Contractor updates and manages all project risks according to the Risk Management Plan (PMO7).

9 Requirements Traceability

This section documents the requirements satisfied by the deliverable, in the following form:

This deliverable meets the following requirements:

- **Request for Proposal (RFP):**

- **2.2.2.9 Integrated MMISR System Migration Planning and Leadership**

The Contractor shall develop (in collaboration with the HHS 2020 PMO staff) a detailed and comprehensive *MMISR System Migration Plan* that addresses at a minimum the following:

- Its approach for migrating from the legacy MMIS to the multiple-module, multiple-contractor MMISR Solution, while protecting continuity of operations and enabling MMISR implementation by the required date;
- Its plans for an assessment of risks associated with the migration and a clear plan for how to minimize, mitigate and/or manage each;
- Its data validation and quality improvement plan;
- Module-specific requirements for integration with the other modules (e.g., data exchanges, standards, access, process control)

- **2.2.2.9 Integrated MMISR System Migration Planning and Leadership**

- A detailed work plan, encompassing all involved Contractors and HSD (or other pertinent State Agency), for completing the MMIS migration and similar plans for migration of data from other legacy systems;
- Specific roles and responsibilities required to execute the work plan;
- A summary of the test approach, plan and requirements to accomplish migration;
- Standards and processes the participants will use to accomplish the migration (in addition to those already established for the MMISR Project);
- Any additional costs or procurement activities, beyond those already completed or underway, required to implement the proposed approach and the justification for these; and
- Its approach to obtaining CMS Certification of the MMISR Solution.

- **Proposal:**

- **System Integrator Security Management (SOW 2.2.1.12)**

- As each BPO is awarded their contract, we will coordinate with NM HSD to schedule security training sessions for the BPOs and any relevant stakeholders. Before a module receives approval for integration into the MMISR, we recommend that at a minimum, the following steps will have been taken in regards to system security:
 - All security documentation has been reviewed and approved by NM HSD.
 - An Independent Security Control Assessment (SCA) has been passed.
 - Contingency Planning and Testing has been conducted.
 - New employee on boarding checklists have been completed for all personnel, which will include background checks for new employees.
 - Authority to Operate (ATO) from an authorized official has been received.

Compliance with HIPAA Privacy and Security Regulations

Team Turning Point's proposed solution will align and comply with all HIPAA Privacy and Security Regulations as though it were a Covered Entity. We will offer a security training program to all resources as part of our onboarding process, and each employee will be required to take refresher training annually on all these standards. Team TurningPoint will use Vormetric to comply with HIPAA Privacy and Security Regulations as well.

Training

Team Turning Point's training team will develop and deliver training to BPO's including HHS 2020 TRA, HHS 2020 PMO guidelines, Security/IdAM, and onboarding to the SOA framework.

- **SOW:**

The Contractor will provide a "Vendor Onboarding Playbook" including:

- Details on how each Contractor will be on-boarded to the MMISR program management processes and tools including risk management, issue management and action item management
- Details on SI standards, governance tools and processes, and other module specific requirements for integration to each MMISR module Contractor.
- The Master Integration Plan which includes performing an assessment to identify impacted integration components and scope of changes needed to support the module's successful implementation.
- The requirements management process including the requirements gathering and clarification process and the use of mutually agreed upon requirements management tool to track requirements and provide a requirements traceability matrix.

10 Appendices

10.1 Appendix A: Deliverable Record of Changes

Changes to this DED, after initial approval, will follow the accepted change management process documented in the Project Management Plan (PMO1) and will be recorded in the revision history maintained in Appendix A: Record of Changes of this document.

Table 1: Deliverable Record of Changes

Version Number	Date	Author/Owner	Description of Change
v0.1	9/17/2018	Carla Monroe	Initial Draft

10.2 Appendix B: List of Acronyms

The deliverable will include a list of acronyms in the following form. For a comprehensive, project-wide list of acronyms, consult the Master Acronyms list on the [SLV Vendor team SharePoint site at Shared Resources on SharePoint](#).

The following is a list of all acronyms used in this document.

Table 2: List of Acronyms

Acronym	Definition
ATO	Authority to Operate
BPO	Business Process Outsourcing
CMS	Centers for Medicare and Medicaid Services
DED	Deliverable Expectation Document
HIPAA	Health Insurance Portability and Accountability Act
HSD	Human Service Department
IdAM	Identity Access Management
IV&V	Independent Verification and Validation
MECT	Medicaid Enterprise Certification Toolkit

Acronym	Definition
MITA	Medicaid Information Technology Architecture
MMISR	Medicaid Management Information System Replacement
NM	New Mexico
PMBOK	Project Management Body of Knowledge
PMO	Project Management Office
PMP	Project Management Plan
RACI	Responsible, Accountable, Consulted, and Informed
RFP	Request for Proposal
RTM	Requirements Traceability Matrix
SAR	Security Access Request
SDLC	Software or System Development Lifecycle
SOA	Service Oriented Architecture
SI	System Integration/Integrator
TPGSI	TurningPoint Global Solutions, Inc.
TRA	Technical Reference Architecture

10.3 Appendix C: Glossary

A glossary of project-specific terminology is maintained on the  Vendor team SharePoint site at [Shared Resources on SharePoint](#).

Deliverable Format

This deliverable will be submitted as a Microsoft Word document. Its estimated size is 20 to 30 pages.

Deliverable Acceptance Criteria

The table below lists the deliverable acceptance criteria.

Table 3: Deliverable Acceptance Criteria

Item #	Description
1	Deliverable includes all DED sections and information.
2	Deliverable meets requirements in Section 9.
3	Deliverable meets all quality assurance standards.

Relationship to Other Deliverables

This DED references other deliverables that will provide additional information for certain sections. The following table lists the deliverables referenced in this document and their relevance to the DED.

Note: The location of each deliverable will be on the NM HSD SharePoint deliverable site until a more specific location for the deliverable is identified.

Table 4: Relationship to Other Deliverables

Deliverable Name	Relationship to Vendor Management	Location
Communication Matrix	Specific communication needs, communication channels, frequency of communication, and others; expectations outlined in the communications matrix	TBD
Communication Plan	Overarching plan for project communications	TBD

Deliverable Schedule

The table below lists the deliverable schedule.

Table 5: Deliverable Schedule

Step	Completion Date	Description	Participants
1	09/18/2018	Vendor Onboarding Plan DED walkthrough	HSD, TPGSI, IV&V
2	09/26/2018	Draft Vendor Onboarding Plan DED review and approval	HSD, TPGSI, IV&V
3	10/15/2018	Draft Vendor Onboarding Plan	TPGSI
4	10/22/2018	Review and comment on Draft Vendor Onboarding Plan	HSD, IV&V
5	10/30/2018	Revise draft and submit final Vendor Onboarding Plan	TPGSI
6	11/14/2018	Disposition on Final Vendor Onboarding Plan	HSD